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CERES Subsystem Delivery Schedule – October 2009 

(Next Science Team Meeting – November 3 – 5, 2009, in Ft. Collins, CO) 

Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

CERESlib 

(SCCR 732) 

October 9 October 23 October 30 ERBE-like modifications.   magneto-P4, 

AMI-P6, & 

AMI-X86 

ERBE-like 

(SCCR 727) 

October 9 October 23 October 30 Delivering PGE CER2.4P1 (Unfiltering). X  magneto-P4 

Instrument 

(SCCR 715) 

October 9 October 23 October 30 Updates to PGE CER1.1P7 (Ada) for NPP.   warlock 

Instantaneous 

SARB  

(SCCR 733) 

October 16 October 30 November 6 Delivering PGE 5.1P2 in new directory 

structure to magneto. 

  magneto-P4 

Inversion 

(SCCR 704) 

October 16 October 30 November 6 Terra and Aqua Beta2-Edition3.  X magneto-P4 

TISA 

Averaging 

(SCCR 650) 

October 16 October 30 November 6 Support Terra Edition2E and Aqua 

Edition2B SRBAVG1-3 and Daily 

processing.  New PGEs: CER10.0P1 & 

CER10.0P2. 

 X magneto-P4 

CERESlib October 23 November 6 November 13 Instrument updates – C version of 

metadata. 

  magneto-P4 

& AMI-P6 

Instrument 

(SCCR 731) 

October 23 November 6 November 13 Build that runs full Terra/Aqua Baseline1-

QC and Edition1-CV.  PGE 1.1P8 (C++). 

X  AMI-P6 
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CERES Subsystem Delivery Schedule – October 2009 

(Next Science Team Meeting – November 3 – 5, 2009, in Ft. Collins, CO) 

Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

GGEO October 23 November 6 November 13 Edition2 & maybe Beta2-Edition3 ISCCP-

D2like-GEO.  [All ISCCP-D2like HDF 

products will have the same format.] 

  magneto-P4 

ERBE-like  October 30 November 13 November 20 Delivering the remaining PGEs.   magneto-P4 

Instrument 

(SCCR 716) 

October 30 November 13 November 20 Terra/Aqua delivery of all Ada PGEs 

except CER1.1P7 to X86 platform.  May 

not need to deliver CER1.2P1 if the test 

delivery (SCCR 723) was successful. 

  AMI-X86 

TISA Gridding November 6 November 20 November 27 SFC Terra and Aqua Beta2-Edition3.   magneto-P4 

TISA 

Averaging 

November 

13 

November 27 December 4 SRBAVG-nonGEO Beta2-Edition3.  New 

PGE for the subsetter code. 

 X magneto-P4 

Instantaneous 

SARB 

 Fall  New PGE to produce MATCH input files.  X magneto-P4 

TISA 

Averaging 

 Late Fall  SRBAVG-GEO Beta2-Edition3.  Adding 

Model C surface fluxes and solar 

insulation. 

  magneto-P4 

Inversion 

(SCCR 722) 

November 

20 

December 4 December 11 In case Clouds doesn’t make the Edition3 

schedule.  (This delivery might not be 

needed since the code might only be run at 

the SCF.) 

 X magneto-P4 

Instrument 

(SCCR 717) 

November 

20 

December 4 December 11 Delivery of PGE CER1.1P7 to X86 

platform for NPP.  (Ada) 

  AMI-X86 



3 10/22/2009 5:24 PM 

CERES Subsystem Delivery Schedule – October 2009 

(Next Science Team Meeting – November 3 – 5, 2009, in Ft. Collins, CO) 

Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

GGEO November 

20 

December 4 December 11 Beta1-Edition3 delivery.   magneto-P4 

TISA Gridding  January 2010  Beta1-Edition2 delivery of new PGE 

CER9.0P2 (?) for new ISCCP-D2like-Flux 

(?) product.  [All ISCCP-D2like HDF 

products will have the same format.] 

 X magneto-P4 

TISA Gridding  January 2010  Beta1–Edition2 delivery of new PGE 

CER9.0P2 for new ISCCP-D2like-Merge 

(?) product.  [All ISCCP-D2like HDF 

products will have the same format.] 

 X magneto-P4 

Instrument January 1 January 15 January 22 Pre-processor (PGE 1.0P2) updates.  

(C++) 

  AMI-P6 

TISA Gridding  February 

2010 

 Edition2 ISCCP-D2like-Flux.   magneto-P4 

TISA Gridding  February 

2010 

 Beta2-Edition3 ISCCP-D2like-Day/Nit.  

(PGE 9.0P1) (This delivery might not be 

needed.) 

  magneto-P4 

Instrument  March 2010  Updates to PGE 1.1P8 for NPP.  (C++)  

Also, build to correct any NPP-related 

errors discovered in NCT3 testing. 

  AMI-P6 

Clouds  Spring 2010  Terra and Aqua Edition3.   magneto-P4 

Inversion  Spring 2010  Terra and Aqua Edition3.   magneto-P4 
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CERES Subsystem Delivery Schedule – October 2009 

(Next Science Team Meeting – November 3 – 5, 2009, in Ft. Collins, CO) 

Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

Instrument  August 2010  Build corrects all NPP errors found so far.  

Last Build before launch freeze date.  

Might not be needed 

  AMI-X86 

Clouds  ???  Support TRMM VIRS-only processing of 

August 2001 forward. 

  magneto-P4 

Inversion  Two to four 

weeks after 

Clouds 

 Support TRMM VIRS-only processing.   magneto-P4 

Instrument  ???  Delivery of simulated IES PGE to support 

TRMM VIRS-only processing.  New PGE:  

CER1.0P1. 

 X magneto-P4 

 


